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ENTACT
Via U.S. Mail

January 31,2000

Mr. Brad Bradley
U.S. EPA Region 5
77 West Jackson Street
Chicago, Illinois 60606

RE: Project Status and Plan for Completion
Granite City Residential & Industrial Sites

Dear Brad:

As discussed during the most recent teleconference, ENTACT has temporarily demobilized field personnel
and equipment from the Granite City Residential and Industrial Sites. As stated during the teleconference,
through December 31, 1999, ENTACT has remediated 759 stack emission lots and 30 remote fill lots. The
table below outlines the remaining residential lots to be completed.

PROPERTY ADDRESS
1731 Maple
2448 Edison
2021 Edwardsville
2005 Bryan
2151 Grand
1821 Edison
13 15 Iowa
214'/2Hill

PROPERTY TYPE
Stack Emission
Stack Emission
Stack Emission
Stack Emission
Stack Emission
Stack Emission
Stack Emission

Remote Fill

ENTACT is prepared to mobilize personnel and equipment as soon as weather permits availability of sod
for restoration of the homes. I anticipate that we will mobilize during the month of March based on
previous weather conditions.

At the industrial property, all major tasks are complete; however, I anticipate performing touch up work to
the grade of areas of Trust 454 when we mobilize to complete the residential work. We will also observe
the seeding of the pile and install any additional seed as necessary.

I will keep you informed as to when 1 think we will remobilize. Should you have any further questions or
comments, please contact me at (630) 616-2100 or (618) 876-7216 as I am currently splitting time between
our Chicago office and the Granite City field office.

Respectfully,

Richard A. Wood II
ENTACT

cc: Jeff Leed, Leed Environmental
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